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Recommendations of the Fifth Expert Working Group 
on the Preservation of the Bamiyan Site

Aachen, 14–16 December 2006*

Emergency consolidation of the Giant Buddha niches and 
cliffs

The Participants of the Working Group

1. 	 Acknowledge the accomplishment of emergency 
operations over the last four years in consolidating the 
two Giant Buddha niches and cliffs;

2. 	 Recommend implementation of a permanent manual 
system for regular monitoring of the stability of the 
niches by local professionals; 

3.	 Agree on the priority for the consolidation of the back 
walls of both niches, and note the preliminary proposal 
to be implemented upon scaffolding, then grouting and 
anchoring as necessary, but with a minimum of impact 
on the heritage values;  

4.	 Note the persistence of large cracks, and that a damage 
assessment of the back walls of the niches should be 
conducted for future planning on the use of appropriate 
techniques for necessary intervention; 

5. 	 Note the importance of the use of material compatible 
with the original material of the statues on the back 
walls of the niches;

6.	 Endorse a proper testing by a joint team composed, 
at least, of an engineer/geologist and a conservator/
restorer, in order to choose the appropriate material 
before implementation of further major interventions 
such as grouting of the back walls;

(…)
10.	Recommend continued cleaning of the existing drainage 

network on top of the cliffs and the establishment of a 
map of the drainage network.

Conservation of the Giant Buddha statues

The participants of the Working Group

1.	 Acknowledge the substantial progress made by ICOMOS 
experts in the salvaging and storage of the fragments 
of the two Giant Buddha statues, where all works in 
the Eastern Giant Buddha niche have completed, and 
recommend continuation in 2007 for the Western Giant 
Buddha niche;

2.	 Encourage the finalization of the scaffold tower in the 
Eastern Giant Buddha niche which started in 2006 to 
make the back walls accessible to restorers, engineers 

and geologists, and foresee a similar scaffold in the 
Western Giant Buddha niche after successful completion 
of the salvaging works; 

3.	 Note the necessity to increase the carrying capacity 
of the wire mesh at the back wall of the Eastern Giant 
Buddha niche by additional steal wire ropes, in order to 
ensure safety of all individuals executing the works; 

4.	 Acknowledge the efforts of the Afghan authorities for 
the enhanced site-security, and stress the necessity of 
establishing a sustainable site-security plan.

5.	 Acknowledge the salvaging of plaster pieces with wooden 
pegs and strings from the surface of the Buddha statues 
(more than 3000 pieces), and appreciate the proposal of 
the Afghanistan authorities to safely store them in 2007 
at the Bamiyan Training Centre for further analysis; 

6.	 Note the extraordinary findings including birch fragments 
of manuscripts in July 2006 in the ground next to the 
right foot of the Eastern Giant Buddha, and recommend 
conservation of these highly fragile pieces of different 
materials in cooperation with relevant specialists. 
Establishment of a specialised laboratory at the Bamiyan 
Training Centre is encouraged for necessary studies;

7.	 Underline the priority in 2007 to develop a strategy for 
the consolidation of the back walls of both niches in 
cooperation of restorers and engineers; 

8.	 Note the importance of reconstructing the partition walls 
between the small niches at the base of the Eastern Giant 
Buddha niche, destroyed by the explosion in 2001, as a 
necessary first step in 2007 in order to support the cliff 
structure above; 

9.	 Acknowledge the latest results of the geological mapping 
in identifying the original position of the rock material, 
and encourage the finalization of documentation of 
all preserved/salvaged fragments in both niches upon 
geological and paleomagnetic analysis and 3D recording. 
The creation of a 3D model, already progressed for the 
Eastern Giant Buddha statue, contributes to the virtual 
positioning of the fragments;

10.	Consider continued investigations for the technical 
possibility of an anastylosis (refer to Article 15 of 
the Venice Charter) as a method of reassembling the 
fragments of the Buddha statues. 

11.	Suggest the Ministry of Information and Culture to 
establish an Advisory Board on its future decisions on 
the possibilities of an anastylosis of the Giant Buddha 
statues.

* Abridged version without archaeological investigations, implementation 
of the cultural master plan, and training.




